
 

Weekly Report on Avery UAO – June 14, 2013 
 
To: 
 
Earl Liverman 
US EPA, Region 10 
Coeur d’Alene Field Office 
1910 Northwest Blvd, Suite 208 
Coeur d’Alene, ID 83814 
 
As required in the UAO (CERCLA-10-2013-0094) this document is the written report of 
progress. 
 
“Each such report shall describe all significant developments during the preceding period, 
including the actions performed and any problems encountered, analytical data received during 
the reporting period, and the developments anticipated during the next reporting period, 
including a schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems”. 
 
Significant Developments During the Preceding Period 
 

1. None. 
 
Actions Performed 
 

2. Water treatment system calibration continues.  Treated wated samples have been 
collected from the system to confirm clean up standards are being met.  Testing results 
(described below) show that the discharge criteria have not been met for the initial 50,000 
gallons of treatment.  The treated water was returned to the excavation and an additional 
50,000 gallons of water extracted and treated.  Samples representative of the second 
50,000 gallons have been collected and are currently undergoing chemical analysis.  No 
discharge to the river will be made until the discharge criteria are met. 

3. Excavation of clean overburden continues within the 2013 (Potlatch) clean up area. 
4. Excavation of contaminated material continues as it is encountered in the overburden. 
5. Transport of stockpiled contaminated material to the approved landfill facility continues. 
6. Transport of clean backfill material continues. 

 
Problems Encountered 
 

7. None. 
 
Analytical Data Received 
 

8. Samples of the water treatment influent and output have been analyzed as part of the 
treatment system calibration.  Five samples, representative of the initial 50,000  gallons 
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of treatment were analyzed.  Three of the five sample results showed detected 
exceedances of the discharge criteria.  The tabulated data is availiable to EPA on request. 

 
Developments Anticipated During the Next Reporting Period 
 

9. None. 
 
Schedule of Actions to be Performed 
 

10. EPA will perform a safety inspection of the site on June 18. 
11. Continued calibration of the water treatment system. 
12. Continue removal of clean overburden. 
13. Begin removal of main body of contaminated material. 
14. Continue delivery of contaminated material to the approved landfill facility. 
15. Continue delivery of clean backfill material to the Site. 

 
Anticipated Problems 
 

16. None. 
 
Planned Resolutions of Past or Anticipated Problems 
 

17. None. 
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